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ESTIMATE RUN 07/03/2008

ESTIMATE SUMMARY 11:56:51

CONTID: C15568         ESTIMATE NO: 0001 PROG 2005

PCN: 15568-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Intersection Imp in Canon City PERCENT TIME:

PROJECT NO: NH 0503-064                   

Intersection Imp in Canon City

NAME OF ROAD: 050A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 07/03/2008 DATE TIME STARTED 06/16/2008

P.O. BOX 566 DATE LET 04/17/2008 DATE WORK BEGAN 06/16/2008

 DATE AWARDED 05/06/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2008 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 06/16/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,316,764.90 PARTICIPATING $ $ 321,441.60

AWARD PROJECT AMT: 2,237,574.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,750.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

13.87%

1,995,323.30

321,441.60

321,441.60

314,690.65

$

$

$

$

321,441.60

0.00

321,441.60

0.00

321,441.60

-6,750.95

0.00

314,690.65

0.00

AMOUNT DUE 314,690.65 314,690.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 314,690.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.0
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PCN: 15568-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 0503-064                   ESTIMATE NO: 0001 11:56:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.200 0.000

ACRE 0.020 120.00

6,000.00000 0.020 120.00

201-00001  
 

0010 *REMOVAL OF TREE 22.000 0.000

EACH 1.000 300.00

300.00000 1.000 300.00

202-00010  
 

0015 *REMOVAL OF INLET 8.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-00019  
 

0020 *REMOVAL OF MANHOLE 2.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

202-00021  
 

0025 *REMOVAL OF PIPE 58.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

202-00035  
 

0030 *REMOVAL OF SIDEWALK 1,096.000 0.000

SY  910.000 18,200.00

20.00000 910.000 18,200.00

202-00200  
 

0035 *REMOVAL OF CURB AND GUTTER 1,993.000 0.000

LF  1,621.000 24,315.00

15.00000 1,621.000 24,315.00

202-00203  
 

0040 *REMOVAL OF CONCRETE PAVEMENT 2,550.000 0.000

SY  2,550.000 66,300.00

26.00000 2,550.000 66,300.00

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 3,979.000 0.000

SY  2,611.000 33,943.00

13.00000 2,611.000 33,943.00

202-00220  
 

0050 *REMOVAL OF PAVEMENT MARKING 8,448.000 0.000

SF  0.000 0.00

2.30000 0.000 0.00

202-00250  
 

0055 REMOVAL OF BUILDING(S) 1.000 0.000

L S 0.000 0.00

60,000.00000 0.000 0.00

202-00300  
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PCN: 15568-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 0503-064                   ESTIMATE NO: 0001 11:56:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

202-00700  
 

0065 *REMOVAL OF GROUND SIGN 24.000 0.000

EACH 11.000 1,320.00

120.00000 11.000 1,320.00

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL POLE 6.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

202-00840  
 

0075 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

202-00848  
 

0080 REMOVAL OF FENCE 35.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

202-01000  
 

0085 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

203-00060  
 

0090 BLADING 16.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500  
 

0095 STRUCTURE BACKFILL (FLOW-FILL) 52.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

206-00065  
 

0100 TOPSOIL 93.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

207-00205  
 

0105 *EROSION LOG 620.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

208-00005  
 

0110 *EROSION BALES (WEED FREE) 12.000 0.000

EACH 10.000 200.00

20.00000 10.000 200.00

208-00011  
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PCN: 15568-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 0503-064                   ESTIMATE NO: 0001 11:56:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SILT FENCE 120.000 0.000

LF  0.000 0.00

1.70000 0.000 0.00

208-00020  
 

0120 *STORM DRAIN INLET PROTECTION 9.000 0.000

EACH 5.000 250.00

50.00000 5.000 250.00

208-00050  
 

0125 *RIGID INLET PROTECTION DEVICE 5.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

208-00055  
 

0130 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000

EACH 3.000 4,500.00

1,500.00000 3.000 4,500.00

208-00070  
 

0135 RESET WHEEL STOP 12.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

210-00007  
 

0140 *RESET MAILBOX STRUCTURE 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00010  
 

0145 *RESET LIGHT STANDARD 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

210-00750  
 

0150 *MODIFY MANHOLE 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

210-04015  
 

0155 *SEEDING (NATIVE) 0.100 0.000

ACRE 0.000 0.00

5,000.00000 0.000 0.00

212-00006  
 

0160 *SOD 2,327.000 0.000

SF  0.000 0.00

2.50000 0.000 0.00

212-00050  
 

0165 *MULCHING (WEED FREE HAY) 0.100 0.000

ACRE 0.000 0.00

10,000.00000 0.000 0.00

213-00002  
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PCN: 15568-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 0503-064                   ESTIMATE NO: 0001 11:56:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCHING (WOOD CHIP) 80.000 0.000

CF  0.000 0.00

2.50000 0.000 0.00

213-00008  
 

0175 *MULCH TACKIFIER 17.000 0.000

LB  0.000 0.00

30.00000 0.000 0.00

213-00061  
 

0180 *METAL LANDSCAPE BORDER (3/16 X 5-1/2 INCH) 526.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

213-00462  
 

0185 *DECIDUOUS TREE (2 INCH CALIPER) 3.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

214-00220  
 

0190 *EVERGREEN SHRUB (5 GALLON CONTAINER) 6.000 0.000

EACH 0.000 0.00

460.00000 0.000 0.00

214-00650  
 

0195 AGGREGATE BASE COURSE (CLASS 6) 9,346.000 0.000

TON 335.400 8,049.60

24.00000 335.400 8,049.60

304-06000  
 

0200 RECONDITIONING 3,451.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

306-01000  
 

0205 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 992.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-34871  
 

0210 *CONCRETE PAVEMENT (6 INCH) 333.000 0.000

SY  40.000 1,680.00

42.00000 40.000 1,680.00

412-00600  
 

0215 *CONCRETE PAVEMENT (11-1/2 INCH) 3,201.000 0.000

SY  0.000 0.00

60.00000 0.000 0.00

412-01150  
 

0220 GEOTEXTILE (WEED BARRIER) 373.000 0.000

SY  0.000 0.00

110.00000 0.000 0.00

420-00200  
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PCN: 15568-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 0503-064                   ESTIMATE NO: 0001 11:56:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRILLED CAISSON (24 INCH) 35.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

503-00024  
 

0230 *DRILLED CAISSON (36 INCH) 45.000 0.000

LF  0.000 0.00

335.00000 0.000 0.00

503-00036  
 

0235 RIPRAP (SPECIAL) 145.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

506-00010  
 

0240 *CONCRETE SLOPE AND DITCH PAVING 8.000 0.000

CY  0.000 0.00

880.00000 0.000 0.00

507-00000  
 

0245 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 42.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

603-01125  
 

0250 *18 INCH REINFORCED CONCRETE PIPE 52.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

603-01180  
 

0255 *24 INCH REINFORCED CONCRETE PIPE 203.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

603-01240  
 

0260 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 10.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

603-01305  
 

0265 *36 INCH REINFORCED CONCRETE PIPE 4.000 0.000

LF  0.000 0.00

300.00000 0.000 0.00

603-01360  
 

0270 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 309.000 0.000

LF  0.000 0.00

300.00000 0.000 0.00

603-02365  
 

0275 *INLET TYPE R  L 10 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

6,515.00000 0.000 0.00

604-19205  
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PCN: 15568-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 0503-064                   ESTIMATE NO: 0001 11:56:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *INLET TYPE R  L 15 (5 FOOT) 8.000 0.000

EACH 0.000 0.00

8,820.00000 0.000 0.00

604-19305  
 

0285 *MANHOLE SLAB BASE (5 FOOT) 3.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-30005  
 

0290 *MANHOLE SPECIAL 1.000 0.000

EACH 0.000 0.00

40,000.00000 0.000 0.00

604-39000  
 

0295 END POST (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

607-52905  
 

0300 FENCE CHAIN LINK (48 INCH) 25.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

607-53148  
 

0305 *CONCRETE SIDEWALK 717.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

608-00000  
 

0310 *CONCRETE CURB RAMP 218.000 0.000

SY  0.000 0.00

120.00000 0.000 0.00

608-00010  
 

0315 *CURB TYPE 2 (SECTION B) 538.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

609-20010  
 

0320 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,079.000 0.000

LF  49.000 980.00

20.00000 49.000 980.00

609-21020  
 

0325 *CURB AND GUTTER TYPE 2 (SECTION II-M) 210.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

609-21021  
 

0330 *MEDIAN COVER MATERIAL (DECORATIVE) 823.000 0.000

SF  0.000 0.00

8.00000 0.000 0.00

610-00010  
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PCN: 15568-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 0503-064                   ESTIMATE NO: 0001 11:56:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *MEDIAN COVER MATERIAL (CONCRETE) 2,112.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

610-00030  
 

0340 *MEDIAN COVER MATERIAL (BRICK PAVERS) 1,426.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

610-00060  
 

0345 *DIRECTIONAL BORING CONDUIT 1,058.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

613-00001  
 

0350 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 559.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

613-01200  
 

0355 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 676.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

613-01300  
 

0360 *PULL BOX (24"X36"X18") 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

613-07034  
 

0365 *PULL BOX (36"X48"X18") 5.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-07038  
 

0370 *WIRING 1.000 0.000

L S 0.000 0.00

12,000.00000 0.000 0.00

613-10000  
 

0375 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

613-70400  
 

0380 *SIGN PANEL (CLASS I) 466.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00011  
 

0385 *SIGN PANEL (CLASS II) 195.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00012  
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PCN: 15568-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 0503-064                   ESTIMATE NO: 0001 11:56:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *SIGN POST (SPECIAL) 612.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-00040  
 

0395 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 118.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

614-01502  
 

0400 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

57.000 0.000

LF  0.000 0.00

58.00000 0.000 0.00

614-01582  
 

0405 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000

EACH 0.000 0.00

670.00000 0.000 0.00

614-70117  
 

0410 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

614-70336  
 

0415 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-70560  
 

0420 *PEDESTRIAN PUSH BUTTON 6.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

614-72860  
 

0425 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

7,220.00000 0.000 0.00

614-72886  
 

0430 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 0.000

EACH 0.000 0.00

25,570.00000 0.000 0.00

614-81020  
 

0435 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

22,000.00000 0.000 0.00

614-81150  
 

0440 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 0.000 0.00

1,398.00000 0.000 0.00

614-84000  
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PROJECT: NH 0503-064                   ESTIMATE NO: 0001 11:56:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONTROLLER (TYPE 170E) 1.000 0.000

EACH 0.000 0.00

20,410.00000 0.000 0.00

614-86245  
 

0450 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

3,120.00000 0.000 0.00

614-87350  
 

0455 *SPLICE FIBER OPTIC CABLE (6 STRAND) 8.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

614-87506  
 

0460 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

620-00001  
 

0465 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

620-00012  
 

0470 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.300 9,000.00

30,000.00000 0.300 9,000.00

625-00000  
 

0475 *MOBILIZATION 1.000 0.000

L S 0.311 96,410.00

310,000.00000 0.311 96,410.00

626-00000  
 

0480 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 1,197.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-00003  
 

0485 *EPOXY PAVEMENT MARKING 50.000 0.000

GAL 0.000 0.00

96.00000 0.000 0.00

627-00005  
 

0490 *PAVEMENT MARKING PAINT (WATERBORNE) 34.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00011  
 

0495 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

233.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

627-30405  
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PCN: 15568-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 0503-064                   ESTIMATE NO: 0001 11:56:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

911.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-30410  
 

0505 *SURVEY MONUMENT (TYPE 2) 3.000 0.000

EACH 2.000 600.00

300.00000 2.000 600.00

629-01002  
 

0510 *SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

629-01005  
 

0515 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

629-01031  
 

0520 *FLAGGING 1,550.000 0.000

HOUR 0.000 0.00

23.00000 0.000 0.00

630-00000  
 

0525 *TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 6.000 360.00

60.00000 6.000 360.00

630-00007  
 

0530 *TRAFFIC CONTROL MANAGEMENT 100.000 0.000

DAY 12.000 5,520.00

460.00000 12.000 5,520.00

630-00012  
 

0535 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 15.000 0.000

EACH 3.500 805.00

230.00000 3.500 805.00

630-80335  
 

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 113.000 0.000

EACH 26.000 1,612.00

62.00000 26.000 1,612.00

630-80341  
 

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 0.000

EACH 12.000 840.00

70.00000 12.000 840.00

630-80342  
 

0550 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 237.000 0.000

SF  76.000 912.00

12.00000 76.000 912.00

630-80344  
 



CONTID: C15568         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 15568-BID    ESTIMATE RUN 07/03/2008

PROJECT: NH 0503-064                   ESTIMATE NO: 0001 11:56:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

630-80357  
 

0560 *DRUM CHANNELIZING DEVICE 135.000 0.000

EACH 67.500 4,050.00

60.00000 67.500 4,050.00

630-80360  
 

0565 GUARDRAIL TYPE 7 (TEMPORARY) 500.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

630-80376  
 

0570 *TRAFFIC CONE 50.000 0.000

EACH 17.500 175.00

10.00000 17.500 175.00

630-80380  
 

0575 *MOBILE PAVEMENT MARKING ZONE 7.000 0.000

DAY 0.000 0.00

1,000.00000 0.000 0.00

630-80520  
 

0580 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0585 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0590 F/A ASPHALT PAVEMENT INCENTIVE 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0595 F/A CONCRETE PAVEMENT INCENTIVE 13,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0600 F/A FUEL COST ADJUSTMENT 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0605 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A ESB PROGRAM 7,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0615 F/A ELECTRIC SERVICE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0620 F/A SPRINKLERS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320  
 

0625 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $321,441.60 321,441.60CURRENT AMT 2,310,764.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0630 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 6,000.00 $$

PROJECT TOTAL 321,441.60 $ 321,441.60CURRENT AMT 2,316,764.90 $$


